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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY g?,l.

POLREP

Date: August 29, 1995
From: Charles Gebien, OSC, U.S. EPA, Region V
To: Terri Johnson, OSWER (703)603-9116
Rick Karl, EERB
H. Valetkevitch, OP2 (312)353-1155
Don Bruce, EERB
Bill Messenger, EERB (312)353-9176
Eileen Furey, ORC (312)886-0747
Joe Schuessler, CDOE (312)744-5257
Joe (Cisneros, EERB
US Fish and Wildlife Service, IL.
US Coast Guard District 9 (216)522-2738
Dennis Alberg, IEPA-ERU (217)782-1431
Subject: Autodeposition Inc. Site
Chicago, IL
Polrep No: Polrep 8
Site ID: WQ
D.O. No: 5001 - 05 - 373
Response Auth.: CERCLA/Emergency Response
NPL Status: NON-NPL
Start Date: 06/29/95

CURRENT SITUATION: Removal activities continued throughout the
week. Weather: 85°F -95°F, humid. See previous Polreps for
historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were
undertaken for the period of 8/22/95 thru 8/28/95:

RES continued to remove non-hazardous and hazardous debris from the
work areas to rolloff boxes. One roll-off box (15 cy) of FO008
debris was transported to Michigan Disposal for treatment/disposal
on 8/25/95. To date, a total of 30 cy of F008 debris has been
disposed. Electrical power is being connected by a local
ccntractor. Security service has been established during evening
hcurs.

NEXT STEPS:

- Await disposal approval of site waste streams.

- Sample all suspected asbestos containing material and obtain
cost estimates for removal.

- Continue debris removal and disposal.

CCST INFORMATION:

TO DATE CEILING
ERCS (RES) $84,713 (as of 08/28/95) $ 250,000
TAT $13,939 (as of 08/28/95) $ 20,653



